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Actual start of the project is being held up due to some labor problems
that remain unresolved (Alberici).

Ground has been opened at three locations south of BBW - preparatory work
for project (CED).

Temporary piping has been run from new valve south of (JL9) west side
of Big Mo dike to the foam facility on the northeast corner - tie in
will be made on September 10, 1984.

A health and safety procedure and guide line has been developed for the '
project and will be typed.

Testing and handling procedure for contaminated soil is in the drafting
stage.

Contaminated soil from deep well drilling located south of sub 13 will
be moved to a landfill Monday, September 10, 1984 - 12 trucks scheduled.

Tom Carrico
Operations Foreman
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